
Building Walk Through:  July 
 
On July 11, 2006, I did a full capital projects building inspection throughout the 
district with Bob Bajardi.  I visited each building to check on the current status of 
work being completed to date.  Outside of a few unforeseen changes that 
needed to be made, the project is running on schedule.  Some of these changes 
will require change orders in the upcoming future of the project.  Throughout my 
tour I took several pictures of the work being completed so that we can share this 
information on the district’s web site for the community, board of education, and 
Hyde Park faculty and staff.   Below I have highlighted the areas currently under 
construction, made notes of work that is to occur.  I have included other notes of 
building status along the way. 
 

North Park Elementary 
 

�  North Park Projects 
 

1. (2) Faculty bathrooms - construction workers opened walls and 
exposed pipes with asbestos for removal. 

 

 
 

2. (2) Kindergarten bathrooms – asbestos removal is currently 
underway. 

 
 
 

3. Cafeteria – asbestos removal preparation being done. 
 
 

 



·  Negative hepa air filters are being utilized throughout the district. 
This is the air system that is being utilized to ensure air quality is 
safe. 

 
4. Resource room – demolition of shower stalls to enlarge room and 

convert into a classroom. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES:   
 

·  Throughout the tour of this building, I noticed all rooms not under 
renovation  were having floors stripped and waxed and desks 
cleaned and sanitized within the normal schedule of summer work 
for Facilities & Operations. 

 
·  I also noticed lawns were manicured by grounds staff. 
 
·  Front entrance ramp/bridge at North Park will begin the week of 

July 17, 2006. 



Roosevelt High School 
 

·  Several of the bathrooms at FDR are being renovated for handicap 
accessibility.  Asbestos abatement is complete.  Doors have been 
removed as well.   

 
 
 
 
 
 
 
 
 
 
 
 
 

 
·  Laying of new carpets in the library is scheduled to begin in August. 

 
·  Handicap ramp in front of building and repair to steps slated to 

begin in August.  The changes have been marked out. 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Netherwood Elementary 
 

·  This school represents one of our largest projects in the district.   
 
·  Front entrance light poles removed and moved up to widen the 

front entrance onto Netherwood Road.   
 
 
 
 
 
 

 
 
 
 
 
 
 
·  NOTE:  we are seeking to change the 45 MPH zone to 30 MPH in 

the school zone for safety reasons. 
 

·  We are also seeking to have the trees cut back on the right hand 
curb of Netherwood’s entrance. 

 
·  Parking lots  - there are several projects going on right now 

including drainage, grading, demolition of sidewalks, electricity for 
site lighting. 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 



·  Asbestos abatement phase 1 is complete, including the west side 
hallways and one of the classrooms. 

 
 
 
 
 
 
 
 
 
 
 
 
 

·  Phase 2 of the asbestos removal is starting now which includes the 
main office, several classrooms, the faculty room, the nurse’s 
office, the resource room, and (2) kindergarten classrooms. 

 
·  NOTE:  in some of the pictures below you will see the drywells that 

will be installed for drainage. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Old bathroom fixtures will be saved by the district for use as replacement parts. 
 
 
There was an issue of removing a kitchen in one of the classrooms and I have 
confirmed that this will be replaced.  The nurse will be receiving a new bathroom 
as part of her new suite.  A handicap ramp is slated for this building as well. 
 
I have noted district F&O employees hard at work cleaning classrooms for the 
start of the next school year. 
 
 
 



Haviland Middle School  
 

·  There is a major tank removal where asbestos was abated.  The 
tanks are currently being removed from the building through an 
existing shaft.   

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

·  Elevator – we encountered a problem in the elevator shaft; piping 
existed where the shaft was to be placed.  This piping has been re-
routed and demolition is under-way. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



·  Section B of the school is currently closed due to the asbestos 
abatement in the hallways and main office. 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
·  The Haviland Middle School is also currently being rewired to meet 

current code. We are also installing new fire alarms and 
convenience outlets. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 



Violet Avenue Elementary  
 

·  Elevator shaft – currently under construction.  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
·  Barrier walls have been set up throughout the building to isolate 

construction activities from the Summer Bridge program.   
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
·  Prep work is being done for smoke doors. 

 
·  Floor sanding is occurring on hardwood floors in several 

classrooms. 
 

 
 
 



 
 
·  Cafeteria tiles are being installed. 

 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
·  Handicap walkway to the playground is being graded. 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
·  Fire alarm and PA system are currently being installed. 
 

NOTES:   A brand new storage area has been created in the Violet Avenue 
basement where the old computers and several other items were previously 
stored.  Bob has had that cleaned out and new storage exists.  I noticed that the 
summer bridge program has been operating without any interruptions from the 
construction going on around it. 
 

 
 
 



 
Ralph R. Smith Elementary 

 
The following work is under construction: 
 

·  (2) kindergarten bathrooms. 
 
·  (2) kindergarten rooms with asbestos abatement. 

 
·  Hallways with asbestos abatement. 

 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
·  Kitchen and cafeteria with asbestos abatement. 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
·  Ground floor and second floor hall with asbestos abatement. 

 
·  Electrical work. 

 



NOTES:  Handicap chair lifts are slated for August. 
 

Hyde Park Elementary  
 

·  Parent drop off, including site drainage, is currently under 
construction. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
·  Abatement in (5) classrooms is completed.  Painters are currently 

painting these rooms.  There are approximately (4) rooms 
remaining. 

 
·  Nurse’s suite will have asbestos abated, and will include a new 

bathroom.  
 

·  Ceiling replacement is currently being set up in (5) rooms. 
 

 
 
 



 
 
 
 
·  North canopy refurbishment is shown in the picture below. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Throughout this district tour, I have felt very confident that we are keeping on 
schedule as originally planned.  After speaking with Bob Bajardi, his only concern 
is that teachers coming back from the summer to organize their classrooms may 
conflict slightly with the final completion of the projects. 
 
 
 
 
 
 
 
 

 
 


